Sprint #2 Report
Classroom Hero
October 28, 2014

Actions to stop doing:
Nothing. We've been having meetings 3 times a week to discuss our progress in the project. The meetings normally go over 15 minutes to finish the paperwork, but we find that the meeting are still effective and the time is used well.

Actions to start doing:
Start creating new content to add to the site such as animations or drawings for the tutorials.
Start linking the front end to the back end

Actions to continue doing:
The team wants to keep having our scrum meetings three times a week.
The team wants to keep using/updating the scrum board.
Josh is going to keep working on Cloud 9 while Ben is developing locally.

Work completed/not completed:
User stories completed: As a developer, I need a ruby on rails environment linked to github. As a developer, I need to learn ruby on rails. As a developer, I need to host a rails website locally with basic HTML/CSS elements and request mapping. As a developer, I need to lay out the skeleton of the final site. As a developer, I need to migrate the content to the rails site.

User stories not completed: As a teacher, I want a help center to answer all my questions. As an administrator I want to see the costs and benefits. As a teacher, I want to manage my class online.

Work completion rate:
Total number of user stories completed: 3
Total number of estimated ideal work hours completed: 50 hours
Total number of days: 14 days

We completed about ¼ of a user story per day.
We worked about 1 hour a day.